ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
1			**Prep**	**22 days**	**Mon 22/09/25**	**Tue 21/10/25**	
2			Complete PDD	16 days	Mon 22/09/25	Mon 13/10/25	
3			Refine Specification	13 days	Wed 01/10/25	Fri 17/10/25	
4			Consider different design and development technologies	6 days	Tue 14/10/25	Tue 21/10/25	2
5			**Literature review**	**40 days**	**Tue 14/10/25**	**Mon 08/12/25**	
6			History of UI	5 days	Tue 14/10/25	Mon 20/10/25	2
7			History of workflows	3 days	Tue 14/10/25	Thu 16/10/25	2
8			Literature review of mobile usability heuristics and design	14 days	Tue 21/10/25	Fri 07/11/25	6
9			Identify sample of case studies and analyse	21 days	Mon 10/11/25	Mon 08/12/25	7
10			Literature review complete	0 days	Mon 08/12/25	Mon 08/12/25	
11			<New Task>				
12			**Prototype development**	**42 days**	**Thu 27/11/25**	**Fri 23/01/26**	
13			Define requirements of prototype	5 days	Thu 27/11/25	Wed 03/12/25	
14			Create wireframes	21 days	Thu 04/12/25	Thu 01/01/26	13
15			Select frameworks and gain competence	16 days	Thu 27/11/25	Thu 18/12/25	
16			Develop prototype	16 days	Fri 02/01/26	Fri 23/01/26	13,14,15
17			Prototype successfully developed	0 days	Fri 23/01/26	Fri 23/01/26	
18							



Project: Project Schedule
Date: Tue 14/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
19			**Heuristic evaluation**	**56 days?**	**Mon 05/01/26**	**Mon 23/03/26**	
20			Literature review of heurstic evulation	7 days	Mon 05/01/26	Tue 13/01/26	
21			Create test plan	7 days	Wed 14/01/26	Thu 22/01/26	20
22			Conduct heuristic evaluation and collect feedback	14 days	Fri 23/01/26	Wed 11/02/26	20,21
23			Analyse results	14 days	Thu 12/02/26	Tue 03/03/26	20,21,22
24			Heuristic evaluation complete	0 days	Tue 03/03/26	Tue 03/03/26	
25							
26							
27			-Buffer zone-	15 days?	Tue 03/03/26	Mon 23/03/26	
28			Project evaluation and report finalisation	21 days	Tue 24/03/26	Tue 21/04/26	1,5,12,19
29							
30							
31							
32							
33							
34							
35							
36							
37			**Foreign commitments**	**42 days**	**Sun 16/11/25**	**Tue 13/01/26**	
38			Other module ACW due	14 days	Sun 16/11/25	Wed 03/12/25	

Aug | Sep

Project: Project Schedule
Date: Tue 14/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
39			SDI exam	7 days	Fri 26/12/25	Mon 05/01/26	
40			Buffer zone - Time to reflect -	7 days	Mon 05/01/26	Tue 13/01/26	

Aug | Sep

Project: Project Schedule
Date: Tue 14/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project Schedule
Date: Tue 14/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project Schedule
Date: Tue 14/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project Schedule
Date: Tue 14/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			